COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 16/ 2020

ESTI MATE SUMVARY 06: 30: 42
CONTI D C22759 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 22759- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 73.0 DAYS TI ME ALLOW 74 WORK DAYS
BOULDER ADA CURB RAMPS PHASE 1 PERCENT TIME:  98.65 ORI G TI ME ALLOW 74 WORK DAYS
PROJECT NO. CR400- 366
BOULDER ADA CURB RAMPS PHASE 1
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 05/ 13/ 2020 DATE TI ME STARTED 01/06/2020
3001 N Townsend Ave DATE LET 10/ 03/ 2019 DATE WORK BEGAN 01/ 06/ 2020
DATE AWARDED 10/ 10/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/05/2019 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 01/06/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 144, 010. 40 PARTI Cl PATI NG $ 2,500. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,019, 756. 00 NON- PARTI Cl PATI NG 894, 639. 86 158, 295. 36
PERCENT COMPLETE: 78. 42% TOTAL EARNI NGS 897, 139. 86 158, 295. 36
FUNDS AVAI LABLE: $ 246, 870. 54 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 897, 139. 86 158, 295. 36
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 15, 296. 34 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 881, 843. 52 158, 295. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 881, 843. 52 158, 295. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 158, 295. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22759- BI D
PRQIECT CR400- 366 ESTI MATE NO 0005
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCR!I PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.
CAT NO0200 ROADWAY
0005 202-00190 Renoval of Concrete Median Cover Material 18. 000
SY
45. 00000
0010 202-00200 Renoval of Sidewal k 267.000
Sy
40. 00000
0015 202-00203 Renoval of Curb and Cutter 99. 000
LF
35. 00000
0020 202-00206 Renoval of Concrete Curb Ranp 2, 295. 000
Sy
30. 00000
0025 202-00210 Renoval of Concrete Pavenent 4.000
SY
100. 00000
0030 202- 00250 Renoval of Pavenent Marking 660. 000
SF
4. 50000
0035 202-00889 Renoval of Detectabl e Warning 7.000
EACH
100. 00000
0040 203-02330 Labor er 20. 000
HOUR
40. 00000
0045 208-00002 Erosi on Log Type 1 (12 Inch) 300. 000
LF
10. 00000
0050 208-00035 Aggregate Bag 224. 000
LF
5. 00000
0055 208-00053 StormDrain Inlet Protection (Type |) (84 Inch) 10. 000
EACH

200. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

18. 000
0. 000
18. 000

. 000
. 000
. 000

22.000
77.000
99. 000

2,260. 000
0. 000

2, 260. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

60. 000
0. 000
60. 000

148. 000
76. 000

224.000

6. 000
4.000
10. 000
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ESTI MATE RUNO07/ 16/ 2020

5,720

2,695

380.

800

.00

00

00

.00

.00

.00

.00

.00

.00

06: 30: 42

AMOUNT

810

10, 680

3, 465

67, 800

400

700

600

1,120

2,000

00

00

00

00

00

.00

00

.00

00

00

00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22759-BI D ESTI MATE RUN 07/ 16/ 2020
PRQJECT: CRA400- 366 ESTI MATE NO 0005 06: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00054 StormDrain Inlet Protection (Type II) 24.000 5. 000
EACH 0. 000 0. 00
225. 00000 5. 000 1,125.00
0065 208-00090 Erosi on Control (Curb Ranp) 123. 000 90. 000
EACH 28. 000 4,760. 00
170. 00000 118. 000 20, 060. 00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 8. 000 280. 00
35. 00000 8. 000 280. 00
0075 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 8. 000 400. 00
50. 00000 8. 000 400. 00
0080 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 210-00010 Reset Mail box Structure 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1.000 250. 00
0090 210-00090 Reset Delineator 18. 000 18. 000
EACH 0. 000 0. 00
50. 00000 18. 000 900. 00
0095 210-00300 Reset Brick Pavers 7.000 2.000
SY 5. 000 500. 00
100. 00000 7.000 700. 00
0100 210-00810 Reset Ground Sign 3. 000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0105 210-00827 Reset Pull Box 57. 000 41. 000
EACH 16. 000 5, 600. 00
350. 00000 57.000 19, 950. 00
0110 210-01710 Reset Valve 2.000 1.000
EACH 1.000 500. 00

500. 00000 2.000 1, 000. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 22759-BID ESTI MATE RUNO7/ 16/ 2020
PRQIECT CR400- 366 ESTI MATE NO 0005 06: 30: 42
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADVWAY
0115 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 90. 000 68. 000
LF 22.000 550. 00
25. 00000 90. 000 2, 250. 00
0120 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1.000 1, 000. 00
0125 212- 00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0130 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0135 212- 00050 Sod 1, 305. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0140 213-00012 Spray-on Mil ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0145 213-00067 Rock Miul ch (Weed Free) 57. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0150 304-06007  Aggregate Base Course (Cl ass 6) 425. 000 152. 000
cY 0. 000 0. 00
35. 00000 152. 000 5, 320. 00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 148. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0160 412-00190 Concrete Pavenent (Patching) 55. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0165 608- 00000 Concrete Sidewal k 104. 000 82. 000
SY 22.000 2,068. 00
94. 00000 104. 000 9, 776. 00



CONTI D

ROADWAY

CAT NO0200

0170 608-00010

0175 608-00015

0180 608-00350

0185 609-20010

0190 609-21020

0195 610-00020

0200 625-00000

0205 626- 00000

0210 627-00007

0215 627-30407

0220 627-30411

C22759
22759-BID
CR400- 366
| TEM
DESCRI PTI ON

Concrete Curb Ranp

Det ect abl e War ni ngs

Concrete Sidewal k (Col ored)

Curb Type 2 (Section B)

Curb and CGutter Type 2 (Section |l-B)

Medi an Cover Material (Patterned Concrete)

Construction Surveying

Mbbi | i zati on

Epoxy Pavenent Marking (Special)

Preformed Ther nopl astic Pavenent

(Spec

Pref ornmed Thernopl asti c Pavenent

Line) (

Mar ki ng (Wor d- Synbol )

Mar ki ng ( Xwal k- St op

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2,419. 000
sy
167. 00000
203. 000
SF
50. 00000
10. 000
sy
150. 00000
12. 000
LF
50. 00000
101. 000
LF
50. 00000
92. 000
SF
18. 00000
1. 000
LS
30, 000. 00000
1. 000
LS
84, 000. 00000
1. 000
GAL
500. 00000
72.000
SF
20. 00000
680. 000
SF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 956. 000
340. 000
2,296. 000

40. 000
110. 000
150. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

50. 000
51. 000
101. 000

18. 000
-18. 000
0. 000

0.750
0. 000
0. 750

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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56, 780

5,500

2,550

-324

00

00

.00

.00

00

00

.00

.00

.00

.00

.00

06: 30: 42

AMOUNT

383, 432

7,500

600

5, 050

22,500

84, 000

00

00

.00

00

00

.00

00

00

.00

.00

.00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22759-BI D ESTI MATE RUN 07/ 16/ 2020
PRQJECT: CRA400- 366 ESTI MATE NO 0005 06: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adj ustnment 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70111  Project First Program 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70310 F/ A Landscapi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 626-01104 Public Information Services (Tier V) 1. 000 0. 750
LS 0. 000 0. 00
7, 000. 00000 0. 750 5, 250. 00
0260 630-00000 Fl aggi ng 2,500. 000 1, 236. 000
HOUR 288. 000 8, 208. 00
28. 50000 1, 524. 000 43, 434. 00
0265 630- 00007 Traffic Control Inspection 52. 000 44.000
DAY 8. 000 4, 000. 00
500. 00000 52. 000 26, 000. 00
0270 630-00012 Traffic Control Managenent 84. 000 68. 000
DAY 16. 000 15, 040. 00
940. 00000 84. 000 78, 960. 00
0275 630-80335 Barricade (Type 3 MA) (Tenporary) 20. 500 10. 250
EACH 8. 200 1, 230. 00
150. 00000 18. 450 2,767.50
0280 630-80341  Construction Traffic Sign (Panel Size A) 150. 000 60. 000
EACH 75. 000 6, 000. 00

80. 00000 135. 000 10, 800. 00



CONTI D:

CAT NO0200

0285 630-80342

0290

630- 80355

0295

630- 80357

0300

630- 80360

0305

630- 80380

0310 630-80393

CAT NO0400

0250 620-00020

C22759
22759-BID
CR400- 366

ROADWAY

Construction Traf

Port abl e Message

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng

Traffic Cone

St ackabl e Verti cal

CONSTRUCTI ON ENG NEEI

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

fic Sign (Panel Size B)

Si gn Panel

Devi ce

Panel s

RI NG BI D | TEMS

ESTI MATE NO 0005

894, 639.

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
16. 000 5. 000
EACH 4.000
80. 00000 9. 000
6. 250 3.125
EACH 2.500
6, 400. 00000 5.625
(B 13. 250 6. 625
EACH 5. 300
700. 00000 11.925
360. 000 162. 500
EACH 130. 000
30. 00000 292. 500
400. 000 162. 500
EACH 175. 000
33. 00000 337.500
82. 000 35. 000
EACH 38. 800
112. 20000 73.800
CAT 0200 CURRENT AMI $ 1, 141,510.40$
1. 000 1. 000
EACH 0. 000
2, 500. 00000 1. 000
CAT 0400 CURRENT AMT  $ 2,500.00 %

PRQJECT TOTAL CURRENT AMI $ 1,144,010.40$%
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320.

16, 000.

3, 710.

3, 900.

5,775.

4, 353.

158, 295.

158, 295.

00

00

00

00

00

36

36 %

.00

36$

06: 30: 42

AMOUNT

720.

36, 000.

8, 347.

8, 775.

11, 137.

897, 139.

00

00

50

00

50



